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What is WSDOT doing? 
The Washington State Department of 
Transportation (WSDOT) will replace 
the east-half floating sections and 
transition trusses on the east and west 
ends of the Hood Canal Bridge in May-
June 2009.  The bridge will be closed 
to traffic during the six weeks required 
to complete the work.

Helping drivers
To keep traffic moving to and from the Olympic Peninsula, WSDOT 
engineers planned for the construction of the new east-half to 
be completed at existing marine facilities. The bridge will only 
close for six weeks instead of the entire three and one-half year 
construction cycle.

Keeping traffic moving
WSDOT understands the Hood Canal Bridge is an economic lifeline 
for the people and businesses of the Olympic Peninsula and a 
gateway for visitors to the region.  That’s why we are taking extra 
efforts to keep traffic moving during the closure.  

WSDOT will implement the mitigation plan recommended by the 
Peninsula Regional Transportation and Planning Organization to 
assist bridge users in getting to their destination during the bridge 
closure. The five major plan elements are:

	 1.	Alternate Driving Routes Improvements and Traffic Control

		  •	 Permanent highway improvements completed before the closure 
to help traffic on the alternate driving route flow smoothly.

		  •	 Temporary improvements to state highway locations that 
would experience the most traffic during the bridge closure.

		  •	 Incident Management Plan implementation, including use of 
Incident Response Trucks, maintenance trucks, WSP patrols, 
signage at key decision points, highway advisory radio, 
variable message signs radio alerts to assist drivers. 

	 2.	Transportation Options

		  •	 A passenger-only ferry (POF) service across Hood Canal, 
between South Point in Jefferson County and Port Gamble in 
Kitsap County.

		  •	 Ferry terminals and parking for the POF service.

		  •	 Transit service from the POF ferry terminals.
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	 3.	Rideshare Opportunities

		  •	 Assistance with finding rideshare opportunities prior to and 
during the closure by utilizing the existing Puget Sound 
Rideshare database system.

		  •	 Public Outreach Plan implementation, including static rideshare 
promotional signing along the highway, informational posters, 
e-mail rider alerts, web site pages and brochures. 

	 4.	Medical Transportation Assistance

		  •	 An on-call transport service from Port Gamble to Seattle, 
Bremerton, and Poulsbo for people who have medical 
appointments in those areas.

		  •	 Community outreach with Emergency Medical Services groups 
to facilitate region-wide planning and driver preparedness.

	 5.	Public Outreach

		  •	 Community outreach tactics such as newspaper and 
radio ads, brochures, posters, direct-mail postcards and 
community presentations.

		  •	 Distribution of information through tourism and business 
interests, local community groups and the Peninsula Regional 
Transportation Planning Organization.

		  •	 An aggressive media relations plan featuring closure information.

The specific method of closure mitigation plan implementation could 
change between now and the actual 2009 bridge closure.  WSDOT 
will continue developing plans for the passenger-only ferry and all that 
it entails, as well as assess recommended temporary improvements.  
Coordination will continue with the many groups that have an interest 
in the bridge closure. Most importantly, the public will be kept informed 
about the project and the many options that will be available to them 
during the 2009 bridge closure.

Helping Drivers During the 2009 Hood Canal Bridge Closure

How drivers can help
To prepare for the bridge closures, drivers can:

	 •	 Plan trips ahead of time to find the best route. 

	 •	 Schedule as many trips as possible for before or 
after the closure.   

	 •	 Visit the project website, www.hoodcanalbridge.com, 
to stay up-to-date on closure planning efforts.


